

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010021-6
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

18 December 1964
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Jan 65

NAME OF CONTRACTOR

Declass Review by
NIMA/DOD

TYPE OF COMMODITY

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED -

97%

PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) Extension of Contract

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
		<input checked="" type="checkbox"/>	OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

15 Dec 64

SIGNATURE OF INSPECTOR

DIVISION

PDG

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010021-6

NARRATIVE REPORT

☐ INTERIM☐ FINAL

It is requested that the due date for this contract be extended to 20 January 1964. Since all progress reports have been delivered on time and reviewed by the contract monitor, the final report on the theoretical back-up portion will necessitate a greater amount of time for review. This is not a reflection upon the ability of the contractor but an indication of the involved theory to be reviewed.

No increase of contract cost is involved. The contractor requested a formal extension and it is also requested that he be notified in writing that this time extension has been granted at no increase in contract funding.

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010021-6

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Discussion involved progress to date concerning the Microcinematometer Study. To date a final draft of the handbook, ^{Book I} has been completed and ^{3 copies new} ~~handbook~~ given to the contract monitor for review. Since the review is being made at the end of the year, it ^{is} ~~may be necessary~~ advisable to extend the due date of the contract until 15 January 1965. This extension will be requested of the ^{Contracting Officer} ~~contracts office~~ through [REDACTED] 25X1A
formal extension of this contract ^{extension} will be forwarded to [REDACTED] 25X1A
Contracting Officer at [REDACTED] 25X1A

Task II, which is ^{the survey of} microdensitometers available on the commercial market and their evaluation ^{from} performance characteristics, ^{as} determined by [redacted] personally, is in draft form and has been completed. No review of this portion of the contract was requested, nor was it deemed necessary.

Task II concerns Feasibility Studies ^{for} ~~for~~ including additional capabilities into the microdensitometer which are not available on all instruments or have not been ~~previously~~ ~~for~~ considered. This portion of the contract is also completed in draft form and no need to review ~~over~~ ~~over~~ this portion was considered necessary by the contract monitor.

X1A [REDACTED] accompanied me on this trip and was introduced to all personnel with whom he would be associated during the final phases of this contract. Time requirements precluded my going to the airport to see him off. I will be accomplished at some future visit.